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ESTIMATE RUN 08/02/2004

ESTIMATE SUMMARY 10:58:39

CONTID: C14775 ESTIMATE NO: 0002 PROG 2002

PCN: 14775-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 114 COCHETOPA WEST PERCENT TIME:

PROJECT NO: STA 114A-009

SH 114 COCHETOPA WEST

NAME OF ROAD: SH 114

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 02/13/2004

7040 HWY 160 W. DATE LET 01/08/2004 DATE WORK BEGAN 06/15/2004

DATE AWARDED 01/22/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/12/2004 DATE ACCEPTED

ALAMOSA CO 81101 719-589-6671 DATE NOTICE TO PROCEED 02/13/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,579,217.10 PARTICIPATING $ $ 703,646.82

AWARD PROJECT AMT: 1,261,139.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,102.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.50

27.0 TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

59.42%

640,830.93

703,646.82

703,646.82

698,544.64

$

$

$

$

938,386.17

0.00

938,386.17

56,598.69

994,984.86

-6,052.91

0.00

988,931.95

0.00

AMOUNT DUE 988,931.95 698,544.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 698,544.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14775-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 114A-009 ESTIMATE NO: 0002 10:58:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 512.000 512.000

SY 0.000 0.00

47.50000 512.000 24,320.00

403-00721

0010 FURNISH HOT BITUMINOUS PAVEMENT 3,524.000 657.540

TON 1,569.240 75,323.52

48.00000 2,226.780 106,885.44

403-09500

0015 *HEATING AND REMIXING TREATMENT 140,804.000 25,864.000

SY 65,021.000 292,594.50

4.50000 90,885.000 408,982.50

405-00100

0020 COVER COAT MATERIAL (TYPE I) DELETED  SEE CO # 02 2,464.000 0.000

TON 0.000 0.00

47.00000 0.000 0.00

409-01010

0025 EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

72,160.000 0.000

GAL 0.000 0.00

1.32000 0.000 0.00

411-10275

0030 *ASPHALT REJUVENATING AGENT 7,036.000 595.000

GAL 1,540.000 4,466.00

2.90000 2,135.000 6,191.50

411-90010

0050 *MOBILIZATION 1.000 0.500

L S 0.500 35,000.00

70,000.00000 1.000 70,000.00

626-00000

0055 *PAVEMENT MARKING PAINT 400.000 77.000

GAL 198.000 6,534.00

33.00000 275.000 9,075.00

627-00001

0060 *EPOXY PAVEMENT MARKING 540.000 0.000

GAL 0.000 0.00

61.10000 0.000 0.00

627-00005

0063 *RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 1,974.000 0.000

EACH 0.000 0.00

1.80000 0.000 0.00

627-00032

0065 *FLAGGING 1,440.000 262.500

HOUR 594.000 11,434.50

19.25000 856.500 16,487.63

630-00000
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PCN: 14775-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 114A-009 ESTIMATE NO: 0002 10:58:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *PILOT CAR OPERATION 408.000 81.500

HOUR 148.000 5,209.60

35.20000 229.500 8,078.40

630-00001

0075 *TRAFFIC CONTROL INSPECTION 20.000 3.000

DAY 16.000 1,408.00

88.00000 19.000 1,672.00

630-00007

0080 *TRAFFIC CONTROL MANAGEMENT 40.000 11.000

DAY 15.000 6,600.00

440.00000 26.000 11,440.00

630-00012

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 7.000

EACH 0.000 0.00

27.50000 7.000 192.50

630-80341

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 16.500

EACH 2.500 137.50

55.00000 19.000 1,045.00

630-80342

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

82.50000 2.000 165.00

630-80343

0110 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

630-80365

0120 *TRAFFIC CONE 300.000 27.000

EACH 19.500 117.00

6.00000 46.500 279.00

630-80380

0123 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

630-80510

0125 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.500

L S 0.000 0.00

2,500.00000 0.500 1,250.00

630-80560

0130 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14775-BID ESTIMATE RUN 08/02/2004

PROJECT: STA 114A-009 ESTIMATE NO: 0002 10:58:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0150 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0155 CC MATL (TY I) 0.000 0.000

SY 0.000 0.00

0.64000 0.000 0.00

409-01015

0155 MATERIAL ALLOWANCE COVER COAT MATERIAL (TYPE1) 148,552.992

SY 0.000 0.00

0.38100 148,552.992 56,598.69

0160 BLADING 8.000 0.000

HOUR 4.000 500.00

125.00000 4.000 500.00

203-01500

0165 HBP (GR SX) (75) (PG 58-28) 3,246.840 0.000

TON 3,246.840 259,747.20

80.00000 3,246.840 259,747.20

403-34721

0170 EMUL ASPH (SS) 1,525.000 0.000

GAL 1,525.000 4,575.00

3.00000 1,525.000 4,575.00

411-10255

CAT 0200 $703,646.82 987,484.86CURRENT AMT 1,571,717.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0035 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00001

0040 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

7,500.00000 0.000 0.00

620-00012

0045 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020

CAT 0400 $0.00 7,500.00CURRENT AMT 7,500.00 $$

PROJECT TOTAL 703,646.82 $ 994,984.86CURRENT AMT 1,579,217.10 $$


